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Remedium Group, Inc. 
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Tel: (901)820-2024 
Fax:(901)820-2061 
Email: RoberLJ.Medler@grace.com 

Attn.: Ms. Bonita Lavelle 

Subject: OUS RI/FS of the Libby Asbestos Site 
Monthly Progress Report - June 2009 

Dear Bonnie: 

This progress report describes work completed during the m onth of June 2009, in 
accordance with Section IX ofthe Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion ofthe actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

The following is a summary ofthe actions taken and progress made during the month of 
June. 

A. ACTIONS TAKEN 

• Continued to collect flow data and water samples from ISCO automatic 
samplers/flow sensors at LRC-06, LRC-02 and CC -02. Samples are collected in 
accordance with specifications in Remedial Investigation for Operable Unit 3, 
Libby Asbestos Superfund Site, Phase III Sampling and Analysis Plan (Phase III 
SAP). 

• Between June 1 and June 5, pertormed reconnaissance of eleven proposed 
Phase III Activity-based sampling (ABS) locations downwind and outside the 
mine area. Performed field testing of air sampling pumps. 

• Performed the third and final groundwater sampling round at five wells on the 
mine site, between June 8 and June 12. 

• On June 16 and 17, conducted a site tour of proposed Activity-based sampling 
locations with Bonnie Lavelle (EPA) and Richard Sloan (M DEQ). 

• Prepared for Phase 111 ABS, scheduled to commence on July 6, 2009. 

B. SAMPLING RESULTS 

None. 
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Begin Phase III ABS on July 6. Phase III ABS will consist of ten weekly rounds 
of sampling at eleven ABS locations. 

• Continue flow-based sampling of surface water at LRC-06, LRC-02 and CC -02, 
in accordance with details provided in the Phase III SAP. 

• Participate in teleconferences and other meetings as requested by EPA. 

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The following is a summary ofthe actions taken and progress made during the month of 
June. 

A. ACTIONS TAKEN 

Reviewed Final Phase III SAP. 

Reviewed Final Phase III SOPs. 

Submitted questions and clarifications for Phase III SAP activities to EPA. 

Prepared EPA-requested SOPs to support Phase III SAP. 

Obtained supplies for small mammal necropsy workshop. 

Conducted small mammal necropsy workshop with wildlife histopathologist. 

Prepared communication related to issues arising from necropsy workshop for 
discussion with EPA. 

Conducted small mammal field reconnaissance at OUS and reference areas. 

Initiated small mammal permitting and lUCAC applications. 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months: 
• Complete development of Phase III SOPs requested by EPA. 

• Prepare small mammal reconnaissance trip memorandum for submittal and 
approval by EPA. 

• Submit costs to Remedium on small mammal program and Fall 2009 
fish/invertebrate sampling programs. 

• Obtain small mammal scientific collection permit and lUCAC approval from 
Montana Fish Wildlife and Parks. 



• Contact Fort Labs to re quest cost estimate for chronic sedi ment/water amphibian 
toxicity bioassay. 

• Complete small mammal sampling program outlined in Phase III SAP.; 

• Initiate rainbow trout pilot spiking study. 

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

• Discussion with EPA on modifications to small mammal program based on 
reconnaissance study findings (small mammal reconnaissance technical memo 
will outline these); 

• Discuss revisions to small mammal SOP with EPA based on necropsy workshop. 

If you have any questions regarding this progress report, please call Bob Marriam at 
(901)820-2023. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Lynne Gardner 
John Garr - MWH 
Robert Marriam 
Sue Robinson - Parametrix 
Dick Sloan - Montana DEQ 




